ID Task Name | Duration | Start Finish Predecessors Resource Names [Jan 14, '07 [Jan 21,07 [Jan 28, '07 [Feb 4,0 [Feb]
(1] T{W\T\F[S\SIM{T WITIF[S[SIM[T WITIF[SISIMIT M\T{F\SIS[M\T{W[T\FIS\S\M
1 RCDC concept negation 87 days Wed 1/10/07 Thu 5/10/07
2 Obtain MedLEE and NegEx licenses 15days ~ Wed 1/10/07 Tue 1/30/07 Jigar[20%],Wm.[5%] _ ‘ Jigar[20%],Wm.[5%)]
3 V/ Install Cygwin on clients 7 days Wed 1/10/07 Thu 1/18/07 Jigar[20%)] E Jigar[20%]
4 \/ Load test data 7 days Wed 1/10/07 Thu 1/18/07 Wm.[5%],Alex[20%] Wm.[5%],Alex[20%]
5 Comparative evaluation 12 days Fri 1/12/07 Mon 1/29/07 4 Wm.[0%)],Jigar[0%] —
6 Vs Qualitative evaluation of NegEx 6 days Fri 1/12/07 Fri 1/19/07 Wm.[20%] Jigar[30%] E Wm.[20%],Jigar[30%]
7 Evaluate demo version of MedLee 7 days Thu 1/18/07 Mon 1/29/07 Wm.[10%],Jigar[30%)] Wm.[10%],Jigar[30%]
Yy g [10%],Jigar[30%]
8 Ltd. (70 abstract) eval of NegEx/MedLee 3 days Thu 1/25/07 Mon 1/29/07 Wm.[10%],Calvin[10%],Dan[7¢ 'm.[10%],Calvin[10%],Dan[7%
[10%] [10%],Dan[
9 E Preliminary progress report 5 days Tue 1/30/07 Mon 2/5/07 8 'Wm.[20%],Calvin[10%] Wm.[20%],Calv
10 Comparative evaluation part 2 42 days Mon 2/5/07 Tue 4/3/07 —
11 E MedLee with MetaMAP 26 days Mon 2/5/07 Mon 3/12/07 Wm.[10%],Jigar[30%)],Calvin[E ‘
12 E Licensed version of MedLee 17 days Tue 2/6/07 Wed 2/28/07 Jigar[30%],Wm.[10%)],Calvin[& ‘
13 E BioMedLee 22 days Mon 3/5/07 Tue 4/3/07 Jigar[30%],Wm.[10%],Antonio
14 E Progress report 15 days Wed 4/4/07 Tue 4/24/07 11,12,13 ‘Wm.[10%],Calvin[10%]
15 E Temporal modification research 29 days Mon 4/2/07 Thu 5/10/07 Wm.[10%],Calvin[10%)],Jigar[Z
16 RCSC neural network 65 days Mon 1/22/07 Fri 4/20/07
17 E Evaluate Matlab NN toolbox 8 days Mon 1/22/07 Wed 1/31/07 'Wm.[10%)],Alex[10%],Antonio[ Wm.[10%)],Alex[10%],Anto
18 |[EH Evaluate Weka 3days  Wed 1/31/07 Fri 2/12/07 Wm.[5%],Antonio[10%)],Calvin Wm.[5%],Antonio[10
19 E Devise NN methods 8 days Thu 2/1/07 Mon 2/12/07 17 ‘Wm.[10%],Calvin[20%)],Antoni
20 Configure JMatLink 3 days Thu 2/1/07 Mon 2/5/07 Jigar[5%], Antonio[20%],Wm.[¢ E Jigar[5%],Anto
21 E Prepare IMPAC Il data 12 days Mon 1/29/07 Tue 2/13/07 Alex[20%)],Wm.[2%)] ‘
22 Implementation, Training and testing 22days ~ Wed 2/14/07 Thu 3/15/07 21,19 Wm.[10%)],Antonio[30%]
23 E Progress report 12 days Fri 3/16/07 Mon 4/2/07 22 Calvin[25%]
24 Interfacing with RCDC 14 days Tue 4/3/07 Fri 4/20/07 23 Alex[10%],Wm.[30%],Antonio[
25 Gene-fiducial recognition paper 48days ~ Wed 1/10/07 Fri 3/16/07 _
26 Outline 4days  Wed 1/10/07 Mon 1/15/07 Wm.[20%],Calvin[15%] |:|lwm.[20%],calvm[ 5%]
27 Draft 10 days Tue 1/16/07 Mon 1/29/07 26 Wm.[20%],Calvin[10%] ‘ in.[ZO%]‘Calvin[lo%]
28 Revision 14 days Tue 1/30/07 Fri 2/16/07 27 Wm.[20%)],Calvin[30%] ‘
29 Submission to BIOCOMP'07 2 days Mon 2/19/07 Tue 2/20/07 28 ‘Wm.[25%],Calvin[10%]
30 |[Ed Submission to CSB ? 1day Fri 3/16/07 Fri 3/16/07 Wm.[25%)],Calvin[10%]
31 Semantic similarity paper 47 days Wed 1/10/07 Thu 3/15/07
32 Define scope: methods, tests, data S5days ~ Wed 1/10/07 Tue 1/16/07 Wm.[30%],Calvin[25%] :Wm.[m%}.caw n[25%)]
33 Load test data 5 days Wed 1/17/07 Tue 1/23/07 32 Alex[30%] ‘ Alex[30%]
34 Implement concept extraction software 3 days Wed 1/17/07 Fri 1/19/07 32 Wm.[30%)],Jigar[25%],Alex[5% E—WTBDO ],Jigar[25%] Alex[5%]
35 Implement similarity scoring methods 14 days Mon 1/22/07 Thu 2/8/07 34 ‘Wm.[5%)],Jigar[25%)],Calvin[1C ‘ Wm.[5%
36 Evaluation / result generation 16 days Fri 2/9/07 Fri 3/2/07 35 Wm.[30%],Jigar[25%)],Calvin[1
37 E Outline 3 days Wed 2/28/07 Fri 3/2/07 Wm.[30%],Calvin[25%]
38 Draft 4 days Mon 3/5/07 Thu 3/8/07 37 Wm.[40%],Calvin[10%]
39 E Revision 4 days Fri 3/9/07 Wed 3/14/07 38 Wm.[40%)],Calvin[50%]
40 Submission to AMIA 1 day Thu 3/15/07 Thu 3/15/07 39 Wm.[40%],Calvin[5%]
41 Effect of Thesaurus paper 90 days Wed 1/10/07 Tue 5/15/07
42 E Compare Oracle and SQL server text-mining gea 3 days Wed 1/24/07 Fri 1/26/07 Alex[20%)] Alex[20%]
43 | Purchase SQL server license 5days ~ Wed 1/10/07 Tue 1/16/07 Alex[20%] Emex[zo%]
44 E Define scope: methods, tests, data 9 days Tue 1/16/07 Fri 1/26/07 Wm.[25%],Calvin[25%] ‘ ‘ Wm.[25%)],Calvin[25%]
45 E Research literature 13 days Wed 1/10/07 Fri 1/26/07 Wm.[30%],Calvin[25%] — ‘ Wm.[30%],Calvin[25%)]
46 Obtain, load and configure TREC data 4 days Wed 1/17/07 Mon 1/22/07 43 'Wm.[10%)],Alex[30%],Jigar[10* 'm.[10%],Alex[30%],Jigar[10%]
47 Implement methods to be compared 17 days Tue 1/23/07 Wed 2/14/07 46,34
48 Akapi without thesaurus, retrieval 3 days Tue 1/23/07 Thu 1/25/07 Wm.[20%)],Alex[25%],Antonio[ [W -Antonio[20%],Calvi
49 E Akapi with thesaurus, retrieval 4.56 days Mon 2/5/07 Fri 2/9/07 48 Alex[20%],Wm.[25%],Antonio[
50 E Classification methods 4 days Fri 2/9/07  Wed 2/14/07 Wm.[20%)],Antonio[20%], Alex[ ‘
51 E Evaluation/result generation 11 days Fri 2/9/07 Mon 2/26/07 49 Antonio[10%],Wm.[20%],Alex[ ‘
52 E Outline 2 days Fri 2/23/07 Mon 2/26/07 Wm.[30%],Calvin[25%]
53 Draft 6 days Tue 2/27/07 Tue 3/6/07 52 Wm.[30%],Calvin[20%]
54 Revision 5 days Wed 3/7/07 Tue 3/13/07 53 Wm.[50%],Calvin[50%]
55 Submission to AMIA 0.63days ~ Wed 3/14/07 Wed 3/14/07 54 Wm.[50%],Calvin[30%]
56 E Submission to ICDM? 1day Tue 5/15/07 Tue 5/15/07 wm.
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